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MEMORANDUM OF NEGOTIATION

25X1A  gyBJEcT: | —
25X1A Contract Nos. | |

1. Letter from the Contractor dated 31 August 1966
requested the above three contracts be handled as one
for cost purposes because of similarity of the units being
produced and this request was OK'd by our auditors, 20
September 1966. Since that time, the Contractor estimated
a $250,000 overrun which is included in his proposal dated
25X1A 12 December 1966, The proposed overrun has been audited,
and on 17 February| ] Contract Administrator
25X1A for[ | met with me here at Headquarters. We negotiated
an overrun figure in the amount of $213,578, This was
$36,442 less than his original proposal.

25X1A 2. Monies for FY-66 were made awai under [ ]2013/67;

and for the DRAGONLADY (Contract No. monies in the
25X1A amount of $48,696 were made available by TWX 7215.

25X1A The overruns were originally proposed in the followin% manner:

, $172,000, negotiated $146,942; Contract
25X1A $21,000, negotiated $17,940; Contract [ ] $57,000,

H

b d i 96,
25X TA negotiated $48,6
3. All contracts were extended through 31 May 1967.
25X1A
25X1A

CMD/OSA
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3 May 1967

MEMORANDUM FOR THE RECORD

25X1A
SUBJECT: Conourrence in Amendment No. 2 to Contract No.[:::::::]
25X1A with | |

The undersigned has reviewed the subject contract or amendment
25X1A and finds that the scope of work included therein is in accordance
with the requirements levied on the Project IDEALIST procurement
systen | |

25X1A

Approved For Release 2002/06/10 : CIA-RDP71B00697R001800010010-8
S8ECRET



